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Plainwell, Michigan 49080-1397
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February 10, 2015 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report —January 2015
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
_Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the
Progress Report No. 99 for the period of January 1, 2015 through January 31, 2015.

Should you have any quesfions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jer'mi"'fe'f L;'Qu.i'gley, P.E.

1Q/59/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only.
Richard Gay (Weyerhaeuser) — electronic only

Kim Hughes (Weyerhaeuser) — electronic only
Marty Lebo (AquAeTer) — electronic only

Garret Bondy {AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic onIy'
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Progress Report No. 99 _
January 1, 2015 to January 31, 2015

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
~ Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent
Decree), which became effective February 22, 2005. '

1. Work Performed

e None.

2. Data Received

e None.

3. Moaodifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4.. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

o None.

6. Anticipated Development with Work during the Next Period

o None.
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7. Other Relevant Information

e On January 5, 2015, CRA staff filled a 20._cubic"yard roll-off container with the waste
generated during the installation of a buried electric line between two light poles in the
parking lot south of Building 17. The waste was subsequently removed by Waste
Management on January 6, 2015 for off-Site disposal at the Autumn Hills RDF Landfill in
Zeeland, Michigan. _ : '

e Between Januéry 26 and 29, 2015, Con_s_uniers Energy and their contractor conducted a
power pole replacement project at the Site utilizing auger techniques. Four power poles
were-remov_ed and replaced "along_ the northern portion of the Site, as depicted on the
attached aerial photograph. Cuttings were piled at the foot of the installed poles; however,
some spoils were located within a 10-foot radius of the poles. CRA, on behalf of the City of
Plainwell, containerized a portion of the spoils from Pole #1 and covered the remainder of
the spoils with visqueen, for later containerization. The City of Plainwell is in discussions
with Consumers Energy regarding the handling and disposition of the spoils from the power
pole replacement project. '
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